

CMSI 4072 Project Status Sheet

Fall 2026

Name: August Wetterau

Date: 5/6/26

Project: Drift

Period Covered: Week 15-17

Accomplishments since last report:

- Fixed conversation ID issue, so the full flow works well
- Removed Supabase, to allow for open sourced code

Scheduled tasks to be done by next report:

- None

Noteworthy risks, concerns, or problems:

- I moved away from Supabase as I was having lots of issues with it connecting and sending conversation history to it. I think this project actually would work better as an open sourced project instead, where anyone can put in their own API keys and use the app I made for free.